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Inspection Type: Continuous
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Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable erection

*********
Shift hours:
- I worked an early morning shift today since Wednesday night / Thursday morning was the last night shift
this week. The night shifts started during mid-week (Tuesday). I worked from midnight until 09:30am
today.

*********
- From midnight until 04:30, I was on the bridge performing Cable Band (CB) layout survey checks. See
yesterday’s diary for details during this time.
- From 04:30 until 06:00, I reviewed the data of the CB location checks on the South side-span that was
collected during the night shift.
- From 06:00 until 07:15, I downloaded submittals 2634R00 & 2635R01 (Cable Suspender Rope Erection
Plan) from PMIV, & then started the review of them.
- From 07:15 until 07:45, I spoke with Roman Granados, & gave him an update of the CB layout status.
Also, he gave me an update of CB installation status since I will switch back to that work tomorrow.
- From 08:00 until 08:30, I attended the weekly safety meeting. The topic was general project safety.
- From 08:30 until 09:00, I continued the review of the Suspender rope erection plan submittal.
- From 09:00 until 09:30, I wrote my diaries for yesterday & today.
.
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